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CCRNo. /Y -/3/ Logged Date 7 / 3/9¢ |Rev. - Request Type  CCR

T
Priority  Routine ]  Urgent[_] Emergency Affected Release Change Class | |

Title (description) Install Mini DAAC Install for Drop 3.5 from the ECS Development Project Master Baseline Schedule.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

Tech Reference
V / A

ECS Deveiopment Project Master Baseline Schedule

RTM Change ] Start New Baseline [_|

Problem

Drop 3.5 DAAC Instaliation activities were removed from the schedule with CCR No. 98-0058. The removal of Drop 3.5
Mini DAAC Installation should have been included in CCR No. 98-0058.

NEED Nade . 2/+4[5g

Proposed Solution

Delete the entry and dates for SVMGT00313 “"Drop 3.5 Mini DAAC Install” from the ECS Development Project Master
Baseline Schedule.

Impact Analysis:

Organizations Affected: BOO [ Contracts [_] ECS ChiefEng [ ] Fos ] M&O
Procurement [ Qo [ Rel Dev ] Ret. A [] Rel.C [] SCDO Arch. [7]
Science Off [} Security [] Subcantret [] Sys. Eng [] Sys;\\/en;
cp
‘Cost T None Small [] Medium [] Large []
(Not excesding $100.000) ($100,000 to $500.000) (Over $500.000)
"'Scheduie: Nore [x] Other
Additional LOC Man-Months
Materials
Originator Mike Mahoney AN - W v 2 / 4—-/ 14
Signature L "Date
v ’ ¥ . ” {
Office SVAT Office Manager T vt S .- "K Qﬁ*“’- z /'/ /05
Signature L [ Date
Disposition Approved & Approved w/Comment [ ] Fonlvard Disapproved [ ]
Comments: Aw\/
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